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EDF Irl Status

Completed:
« COTS HW installation - 15 Sep
« COTS SW installation & configuration - 13 Oct
« Configurations recorded and installed on DAAC systems -26 Oct

Subsequent configuration changes controlled and recorded
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COTS HW & COTS sSWwW
Installation

COTS systems installed at DAACs on the following dates:

 GSFC: 6- 9 Nov

 LaRC: 13-14 Nov & 27-29 Nov

 EDC: 1-4 Dec

« MSFC: TBD (scheduled for 16-19 Jan) @ GSFC

Irl systems connected to DAAC VO networks

Irl system sign-off by DAAC M&O representatives

No open issues or unresolved problems

100% inventory performed prior to DAAC sign-off

Update DAAC COTS configurations during custom SW installation
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